
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/17/2021

ESTIMATE SUMMARY 10:46:10

CONTID: C21138         ESTIMATE NO: 0008 FINL 2005

PCN: 21138-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 AND SH 17 INTERSECTION PERCENT TIME:

PROJECT NO: FSA1602-159                   

US 160 AND SH 17 INTERSECTION

NAME OF ROAD:  

PROJECT COUNTIES: ALAMOSA

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING

1260 ROCK CREEK CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LAFAYETTE CO 80026     (303)665-2933 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,071,191.22 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,247,258.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 78,708.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.35

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

78,708.87

$

$

$

$

5,071,191.22

0.00

5,071,191.22

0.00

5,071,191.22

0.00

0.00

5,071,191.22

0.00

AMOUNT DUE 5,071,191.22 78,708.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 78,708.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

108.5 TIME ALLOW: 115

ORIG TIME ALLOW: 110

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/07/2020

04/06/2021

04/06/2021

08/17/2021

04/30/2020

06/01/2020

06/11/2020

07/07/2020
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PCN: 21138-BID    ESTIMATE RUN 08/17/2021

PROJECT: FSA1602-159                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

146,100.001.000

0.00

1.000

L S 

146,100.00000

0010 Removal of Tree 1.000

0.000

202-00010  
 

537.001.000

0.00

1.000

EACH

537.00000

0015 *Removal of Delineator 20.000

0.000

202-00090  
 

540.0020.000

0.00

20.000

EACH

27.00000

0020 Removal of Median Cover 83.000

0.000

202-00195  
 

1,328.0083.000

0.00

83.000

SY  

16.00000

0025 Removal of Curb and Gutter 163.000

0.000

202-00203  
 

1,141.00163.000

0.00

163.000

LF  

7.00000

0030 Removal of Wheel Stop 1.000

0.000

202-00205  
 

92.001.000

0.00

1.000

EACH

92.00000

0035 *Removal of Asphalt Mat 11,658.700

0.000

202-00220  
 

163,221.8011,658.700

0.00

11,658.700

SY  

14.00000

0040 Removal of Asphalt Mat (Planing) 421.000

0.000

202-00240  
 

2,526.00421.000

0.00

421.000

SY  

6.00000

0045 *Removal of Pavement Marking 8,018.800

0.000

202-00250  
 

16,037.608,018.800

0.00

8,018.800

SF  

2.00000

0050 *Removal of Ground Sign 21.000

0.000

202-00810  
 

4,515.0021.000

0.00

21.000

EACH

215.00000

0055 Removal of Sign (Special) 1.000

0.000

202-00815  
 

8,440.001.000

0.00

1.000

EACH

8,440.00000
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PCN: 21138-BID    ESTIMATE RUN 08/17/2021

PROJECT: FSA1602-159                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pull Box 5.000

0.000

202-00827  
 

1,100.005.000

0.00

5.000

EACH

220.00000

0065 Removal of Fence 298.000

0.000

202-01000  
 

894.00298.000

0.00

298.000

LF  

3.00000

0070 *Removal of Guardrail Type 3 172.000

0.000

202-01130  
 

4,644.00172.000

0.00

172.000

LF  

27.00000

0075 Removal of End Anchorage 4.000

0.000

202-01300  
 

3,572.004.000

0.00

4.000

EACH

893.00000

0080 Clean Culvert 2.000

0.000

202-04002  
 

2,380.002.000

0.00

2.000

EACH

1,190.00000

0085 Clean Inlet 1.000

0.000

202-04010  
 

368.001.000

0.00

1.000

EACH

368.00000

0090 *Unclassified Excavation (Complete In Place) 2,722.000

0.000

203-00010  
 

108,880.002,722.000

0.00

2,722.000

CY  

40.00000

0095 Unsuitable Material 1,374.780

0.000

203-00050  
 

115,481.521,374.780

0.00

1,374.780

CY  

84.00000

0100 Proof Rolling 14.000

0.000

203-01100  
 

1,568.0014.000

0.00

14.000

HOUR

112.00000

0105 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

0.000

HOUR

119.00000

0110 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

159.00000
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PCN: 21138-BID    ESTIMATE RUN 08/17/2021

PROJECT: FSA1602-159                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hydraulic Excavator 6.000

0.000

203-01565  
 

1,074.006.000

0.00

6.000

HOUR

179.00000

0120 Combination Loader 10.000

0.000

203-01594  
 

1,120.0010.000

0.00

10.000

HOUR

112.00000

0125 *Potholing 27.000

0.000

203-01597  
 

7,722.0027.000

0.00

27.000

HOUR

286.00000

0130 Laborer 37.500

0.000

203-02330  
 

2,962.5037.500

0.00

37.500

HOUR

79.00000

0135 *Erosion Log Type 1 (12 Inch) 438.000

0.000

208-00002  
 

2,190.00438.000

0.00

438.000

LF  

5.00000

0140 *Aggregate Bag 20.000

0.000

208-00035  
 

240.0020.000

0.00

20.000

LF  

12.00000

0145 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

414.002.000

0.00

2.000

EACH

207.00000

0150 *Storm Drain Inlet Protection (Type I) 7.000

0.000

208-00051  
 

98.007.000

0.00

7.000

LF  

14.00000

0155 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

39.00000

0160 *Rigid Inlet Protection Device 5.000

0.000

208-00055  
 

885.005.000

0.00

5.000

EACH

177.00000

0165 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

3,010.001.000

0.00

1.000

EACH

3,010.00000
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PCN: 21138-BID    ESTIMATE RUN 08/17/2021

PROJECT: FSA1602-159                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal and Disposal of Sediment (Labor) 7.000

0.000

208-00103  
 

672.007.000

0.00

7.000

HOUR

96.00000

0175 Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

112.002.000

0.00

2.000

HOUR

56.00000

0180 Sweeping (Sediment Removal) 28.000

0.000

208-00106  
 

4,060.0028.000

0.00

28.000

HOUR

145.00000

0185 Removal of Trash 6.000

0.000

208-00107  
 

1,800.006.000

0.00

6.000

HOUR

300.00000

0190 *Erosion Control Management 27.000

0.000

208-00207  
 

17,118.0027.000

0.00

27.000

DAY 

634.00000

0195 *Reset Ground Sign 3.000

0.000

210-00810  
 

966.003.000

0.00

3.000

EACH

322.00000

0200 *Reset Pull Box 1.000

0.000

210-00827  
 

1,050.001.000

0.00

1.000

EACH

1,050.00000

0205 Adjust Manhole 5.000

0.000

210-04010  
 

3,775.005.000

0.00

5.000

EACH

755.00000

0210 Adjust Valve Box 1.000

0.000

210-04050  
 

493.001.000

0.00

1.000

EACH

493.00000

0215 *Seeding (Native) 0.160

0.000

212-00006  
 

299.200.160

0.00

0.160

ACRE

1,870.00000

0220 *Soil Conditioning 0.160

0.000

212-00032  
 

912.000.160

0.00

0.160

ACRE

5,700.00000
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PCN: 21138-BID    ESTIMATE RUN 08/17/2021

PROJECT: FSA1602-159                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mulching (Weed Free) 0.160

0.000

213-00003  
 

313.600.160

0.00

0.160

ACRE

1,960.00000

0230 *Mulch Tackifier 30.000

0.000

213-00061  
 

210.0030.000

0.00

30.000

LB  

7.00000

0235 *Wildlife Biologist 2.500

0.000

240-00000  
 

537.502.500

0.00

2.500

HOUR

215.00000

0240 *Monitoring Technician 64.500

0.000

250-00050  
 

10,384.5064.500

0.00

64.500

HOUR

161.00000

0245 *Environmental Health and Safety Management Plan 1.000

0.000

250-00100  
 

5,790.001.000

0.00

1.000

L S 

5,790.00000

0250 *Health and Safety Officer 7.000

0.000

250-00110  
 

1,848.007.000

0.00

7.000

HOUR

264.00000

0255 *Material Sampling and Delivery 1.000

0.000

250-00120  
 

306.001.000

0.00

1.000

EACH

306.00000

0260 *Material Handling (Stockpile) 32.000

0.000

250-00200  
 

10,048.0032.000

0.00

32.000

CY  

314.00000

0265 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

336.00000

0270 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

709.00000

0275 Aggregate Base Course (Class 6) 3,814.000

0.000

304-06000  
 

221,212.003,814.000

0.00

3,814.000

TON 

58.00000
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PCN: 21138-BID    ESTIMATE RUN 08/17/2021

PROJECT: FSA1602-159                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Aggregate Base Course (Special) 201.000

0.000

304-09014  
 

10,854.00201.000

0.00

201.000

TON 

54.00000

0285 *Hot Mix Asphalt (Patching) (Asphalt) 1,577.466

0.000

403-00720  
 

414,873.561,577.466

0.00

1,577.466

TON 

263.00000

0290 *Emulsified Asphalt (Slow-Setting) 464.250

0.000

411-10255  
 

2,321.25464.250

0.00

464.250

GAL 

5.00000

0295 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

0.000

SY  

99.00000

0300 *Concrete Pavement (10 Inch) 8,124.490

0.000

412-01000  
 

1,072,432.688,124.490

0.00

8,124.490

SY  

132.00000

0305 *Concrete Pavement (10 Inch) (Special) 107.600

0.000

412-01001  
 

19,152.80107.600

0.00

107.600

SY  

178.00000

0310 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

0.000

SY  

45.00000

0315 Geotextile (Separator) (Class 1) 12,705.500

0.000

420-00132  
 

63,527.5012,705.500

0.00

12,705.500

SY  

5.00000

0320 *Drilled Shaft (18 Inch) (Caisson) 5.000

0.000

503-00018  
 

2,225.005.000

0.00

5.000

LF  

445.00000

0325 *Caisson (Special) 120.000

0.000

503-00200  
 

168,000.00120.000

0.00

120.000

LF  

1,400.00000

0330 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

0.000

CY  

343.00000
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PCN: 21138-BID    ESTIMATE RUN 08/17/2021

PROJECT: FSA1602-159                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Inlet Type 13 (5 Foot) 3.000

0.000

604-13005  
 

10,290.003.000

0.00

3.000

EACH

3,430.00000

0340 Inlet Type 16 (5 Foot) 2.000

0.000

604-16005  
 

7,520.002.000

0.00

2.000

EACH

3,760.00000

0345 Inlet Type R  L 5 (10 Foot) 1.000

0.000

604-19110  
 

7,180.001.000

0.00

1.000

EACH

7,180.00000

0350 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

3,890.001.000

0.00

1.000

EACH

3,890.00000

0355 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

4,160.001.000

0.00

1.000

EACH

4,160.00000

0360 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 12.500

0.000

606-00302  
 

1,837.5012.500

0.00

12.500

LF  

147.00000

0365 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

2,750.001.000

0.00

1.000

EACH

2,750.00000

0370 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

8,890.001.000

0.00

1.000

EACH

8,890.00000

0375 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

0.000

EACH

322.00000

0380 Fence Combination Wire With Metal Posts 0.000

0.000

607-11200  
 

0.000.000

0.00

0.000

LF  

13.00000

0385 *Fence (Plastic) 330.000

0.000

607-11525  
 

1,650.00330.000

0.00

330.000

LF  

5.00000
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PCN: 21138-BID    ESTIMATE RUN 08/17/2021

PROJECT: FSA1602-159                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Concrete Sidewalk 294.700

0.000

608-00000  
 

32,417.00294.700

0.00

294.700

SY  

110.00000

0395 Concrete Curb Ramp 169.500

0.000

608-00010  
 

63,901.50169.500

0.00

169.500

SY  

377.00000

0400 Curb Type 2 (Section B) 16.000

0.000

609-20010  
 

1,456.0016.000

0.00

16.000

LF  

91.00000

0405 Curb and Gutter Type 2 (Section I-B) 227.700

0.000

609-21010  
 

20,720.70227.700

0.00

227.700

LF  

91.00000

0410 Curb and Gutter Type 2 (Section I-M) (Special) 69.000

0.000

609-21013  
 

6,693.0069.000

0.00

69.000

LF  

97.00000

0415 Curb and Gutter Type 2 (Section II-B) 380.400

0.000

609-21020  
 

34,616.40380.400

0.00

380.400

LF  

91.00000

0420 Curb and Gutter Type 2 (Section I-B) (Special) 177.000

0.000

609-21110  
 

16,815.00177.000

0.00

177.000

LF  

95.00000

0425 Curb and Gutter Type 2 (Special) 108.300

0.000

609-21900  
 

11,263.20108.300

0.00

108.300

LF  

104.00000

0430 Median Cover Material (Patterned Concrete) 1,183.600

0.000

610-00020  
 

35,508.001,183.600

0.00

1,183.600

SF  

30.00000

0435 *Delineator (Type I) 28.000

0.000

612-00001  
 

1,512.0028.000

0.00

28.000

EACH

54.00000

0440 *Delineator (Type II) 6.000

0.000

612-00002  
 

486.006.000

0.00

6.000

EACH

81.00000
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PCN: 21138-BID    ESTIMATE RUN 08/17/2021

PROJECT: FSA1602-159                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Delineator (Type III) 1.000

0.000

612-00003  
 

91.001.000

0.00

1.000

EACH

91.00000

0450 *Delineator (Flexible) (Type I) 18.000

0.000

612-00041  
 

972.0018.000

0.00

18.000

EACH

54.00000

0455 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

0.000

LF  

70.00000

0460 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

0.000

LF  

79.00000

0465 *1 Inch Electrical Conduit (Plastic) 120.000

0.000

613-01100  
 

1,320.00120.000

0.00

120.000

LF  

11.00000

0470 *2 Inch Electrical Conduit (Plastic) 523.000

0.000

613-01200  
 

8,368.00523.000

0.00

523.000

LF  

16.00000

0475 *3 Inch Electrical Conduit (Plastic) 653.000

0.000

613-01300  
 

15,019.00653.000

0.00

653.000

LF  

23.00000

0480 *Electrical Conduit (Plastic) (Multiduct) (Special) 518.000

0.000

613-03500  
 

91,686.00518.000

0.00

518.000

LF  

177.00000

0485 *Wiring 1.000

0.000

613-10000  
 

33,980.001.000

0.00

1.000

L S 

33,980.00000

0490 *Luminaire (LED) (8,000 Lumens) 6.000

0.000

613-13008  
 

3,234.006.000

0.00

6.000

EACH

539.00000

0495 *Light Standard Metal (40 Foot) 2.000

0.000

613-34400  
 

10,700.002.000

0.00

2.000

EACH

5,350.00000
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PCN: 21138-BID    ESTIMATE RUN 08/17/2021

PROJECT: FSA1602-159                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Light Standard Foundation 2.000

0.000

613-40010  
 

4,360.002.000

0.00

2.000

EACH

2,180.00000

0505 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

0.000

EACH

6,240.00000

0510 *Secondary Service Pedestal 1.000

0.000

613-50150  
 

4,910.001.000

0.00

1.000

EACH

4,910.00000

0515 *Sign Panel (Class I) 150.000

0.000

614-00011  
 

4,800.00150.000

0.00

150.000

SF  

32.00000

0520 *Sign Panel (Class II) 197.000

0.000

614-00012  
 

7,486.00197.000

0.00

197.000

SF  

38.00000

0525 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

0.000

LF  

16.00000

0530 *Steel Sign Support (2-Inch Round)(Post) 73.000

0.000

614-01512  
 

5,913.0073.000

0.00

73.000

LF  

81.00000

0535 *Steel Sign Support (2-Inch Round)(Socket) 9.000

0.000

614-01522  
 

729.009.000

0.00

9.000

EACH

81.00000

0540 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 142.000

0.000

614-01575  
 

34,364.00142.000

0.00

142.000

LF  

242.00000

0545 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 15.000

0.000

614-01578  
 

3,630.0015.000

0.00

15.000

EACH

242.00000

0550 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 7.000

0.000

614-01585  
 

2,065.007.000

0.00

7.000

LF  

295.00000
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CAT NO0200 ROADWAY 

0555 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

0.000

EACH

295.00000

0560 *Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

4,448.008.000

0.00

8.000

EACH

556.00000

0565 *Traffic Signal Face (12-12-12) 8.000

0.000

614-70336  
 

7,016.008.000

0.00

8.000

EACH

877.00000

0570 *Traffic Signal Face (12-12-12-12) 4.000

0.000

614-70448  
 

4,200.004.000

0.00

4.000

EACH

1,050.00000

0575 *Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

36,240.001.000

0.00

1.000

EACH

36,240.00000

0580 *Pedestrian Push Button 8.000

0.000

614-72860  
 

16,960.008.000

0.00

8.000

EACH

2,120.00000

0585 *Pedestrian Push Button Post Assembly 7.000

0.000

614-72863  
 

8,610.007.000

0.00

7.000

EACH

1,230.00000

0590 *Fire Preemption Unit and Timer 2.000

0.000

614-72866  
 

11,440.002.000

0.00

2.000

EACH

5,720.00000

0595 *Traffic Signal Vehicle Detector (Special) 
(Special)(Advanced)

2.000

0.000

614-72885  
 

18,980.002.000

0.00

2.000

EACH

9,490.00000

0600 *Traffic Signal Vehicle Detector (Special) (Stopbar) 4.000

0.000

614-72885  
 

35,960.004.000

0.00

4.000

EACH

8,990.00000

0605 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1.000

0.000

614-81125  
 

21,910.001.000

0.00

1.000

EACH

21,910.00000
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10:46:10
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0610 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

23,630.001.000

0.00

1.000

EACH

23,630.00000

0615 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000

0.000

614-81150  
 

52,740.002.000

0.00

2.000

EACH

26,370.00000

0620 *Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

4,260.001.000

0.00

1.000

EACH

4,260.00000

0625 *Fiber Optic Cable (Single Mode) (12 Fiber) 413.000

0.000

614-87010  
 

1,239.00413.000

0.00

413.000

LF  

3.00000

0630 *Buffer Tube Fan Out Kit 1.000

0.000

614-87015  
 

407.001.000

0.00

1.000

EACH

407.00000

0635 *Fiber Optic Termination Panel (24 Fiber) 1.000

0.000

614-87024  
 

1,630.001.000

0.00

1.000

EACH

1,630.00000

0640 *Closed Circuit Television Camera (Traffic 
Surveillance)

1.000

0.000

614-87320  
 

10,570.001.000

0.00

1.000

EACH

10,570.00000

0645 *Splice Fiber Optic Cable (24 Strand) 0.000

0.000

614-87524  
 

0.000.000

0.00

0.000

EACH

14,830.00000

0650 *Detour Pavement 1,547.700

0.000

621-00450  
 

103,695.901,547.700

0.00

1,547.700

SY  

67.00000

0655 Bollard 2.000

0.000

622-00270  
 

2,040.002.000

0.00

2.000

EACH

1,020.00000

0660 15 Inch Drainage Pipe (Class 9) (Complete In Place) 137.000

0.000

624-29016  
 

24,934.00137.000

0.00

137.000

LF  

182.00000
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0665 18 Inch Drainage Pipe (Class 9) (Complete In Place) 275.000

0.000

624-29019  
 

54,175.00275.000

0.00

275.000

LF  

197.00000

0670 18 Inch Equivalent Drainage Pipe Elliptical (Class 9) 
(Comp 

163.000

0.000

624-49019  
 

42,543.00163.000

0.00

163.000

LF  

261.00000

0675 *Construction Surveying 1.000

0.000

625-00000  
 

109,100.001.000

0.00

1.000

L S 

109,100.00000

0676 Const Surveying (Hour) 15.000

0.000

625-00001  
 

2,250.0015.000

0.00

15.000

HOUR

150.00000

0680 *Mobilization 1.000

0.000

626-00000  
 

637,300.001.000

0.00

1.000

L S 

637,300.00000

0681 Added Item (Lump Sum)/ Temporary Striping Mobilization 1.000

0.000

900-00014  
 

1,500.001.000

0.00

1.000

L S 

1,500.00000

0682 Added Item (Lump Sum)/ Temporary Striping Removal 
Mobilization

1.000

0.000

900-00014  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0683 Added Item (Lump Sum)/ Final Pavement Markings 
Mobilization

1.000

0.000

900-00014  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0685 *Public Information Management (Tier IV) 190.000

0.000

626-01114  
 

16,340.00190.000

0.00

190.000

DAY 

86.00000

0690 *Pavement Marking Paint (High Build) 118.800

0.000

627-00013  
 

10,810.80118.800

0.00

118.800

GAL 

91.00000

0695 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 1,145.000

0.000

627-01010  
 

19,465.001,145.000

0.00

1,145.000

SF  

17.00000
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0700 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 3,011.000

0.000

627-02010  
 

60,220.003,011.000

0.00

3,011.000

SF  

20.00000

0705 *Preformed Plastic Pavement Marking (Word-Symbol)(Type
I)(In 

0.000

0.000

627-30323  
 

0.000.000

0.00

0.000

SF  

48.00000

0706 Preform Thermoplastic Pvmt Mkg (WS) 336.000

0.000

627-30405  
 

16,128.00336.000

0.00

336.000

SF  

48.00000

0710 *Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I 

0.000

0.000

627-30328  
 

0.000.000

0.00

0.000

SF  

16.00000

0711 Preform Thermoplastic Pvmt Mkg (XS) 746.000

0.000

627-30410  
 

11,936.00746.000

0.00

746.000

SF  

16.00000

0715 *Flagging 4,258.250

0.000

630-00000  
 

119,231.004,258.250

0.00

4,258.250

HOUR

28.00000

0720 *Traffic Control Inspection 58.000

0.000

630-00007  
 

6,554.0058.000

0.00

58.000

DAY 

113.00000

0725 *Traffic Control Management 119.000

0.000

630-00012  
 

99,722.00119.000

0.00

119.000

DAY 

838.00000

0730 *Barricade (Type 3 F-A) (Temporary) 0.000

0.000

630-80331  
 

0.000.000

0.00

0.000

EACH

322.00000

0735 *Barricade (Type 3 M-B) (Temporary) 11.000

0.000

630-80336  
 

2,365.0011.000

0.00

11.000

EACH

215.00000

0740 *Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

0.000

LF  

32.00000
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0745 *Construction Traffic Sign (Panel Size A) 106.000

0.000

630-80341  
 

3,392.00106.000

0.00

106.000

EACH

32.00000

0750 *Construction Traffic Sign (Panel Size B) 50.000

0.000

630-80342  
 

2,150.0050.000

0.00

50.000

EACH

43.00000

0755 *Vertical Panel 44.000

0.000

630-80350  
 

1,232.0044.000

0.00

44.000

EACH

28.00000

0760 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

14,490.003.000

0.00

3.000

EACH

4,830.00000

0765 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

1,610.00000

0770 *Drum Channelizing Device 162.000

0.000

630-80360  
 

5,184.00162.000

0.00

162.000

EACH

32.00000

0775 *Drum Channelizing Device (With Light) (Steady Burn) 7.000

0.000

630-80364  
 

287.007.000

0.00

7.000

EACH

41.00000

0780 Barrier (Temporary) (Concrete) 1,645.000

0.000

630-80370  
 

101,990.001,645.000

0.00

1,645.000

LF  

62.00000

0785 *Traffic Cone 236.000

0.000

630-80380  
 

1,180.00236.000

0.00

236.000

EACH

5.00000

0786 Added Item (Day)/ Temporary Lighting 40.000

0.000

900-00005  
 

7,417.2040.000

0.00

40.000

DAY 

185.43000

0790 Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

3,220.001.000

0.00

1.000

EACH

3,220.00000
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0795 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0800 F/A Concrete Pavement Incentive 53,282.480

0.000

700-70013  
 

53,282.4853,282.480

0.00

53,282.480

F A 

1.00000

0805 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0810 F/A On-The-Job Trainee 6,400.000

0.000

700-70023  
 

6,400.006,400.000

0.00

6,400.000

F A 

1.00000

0815 F/A Video Taping 0.000

0.000

700-70033  
 

0.000.000

0.00

0.000

F A 

1.00000

0820 F/A Contaminated Groundwater Disposal 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0825 F/A Dewatering 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0830 F/A Project First 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0835 F/A Contaminated Soil Disposal 0.000

0.000

700-70037  
 

0.000.000

0.00

0.000

F A 

1.00000

0840 F/A Adjust Utilities 65,648.530

0.000

700-70060  
 

65,648.5365,648.530

0.00

65,648.530

F A 

1.00000

0845 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000
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0850 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0855 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 5,016,981.220.005,016,981.22CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0860 Field Office (Class 2) 1.000

0.000

620-00002  
 

28,910.001.000

0.00

1.000

EACH

28,910.00000

0865 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

18,070.001.000

0.00

1.000

EACH

18,070.00000

0870 Sanitary Facility 1.000

0.000

620-00020  
 

7,230.001.000

0.00

1.000

EACH

7,230.00000

CAT 54,210.000.0054,210.00CURRENT AMT0400 $ $ $

$ 5,071,191.220.00$5,071,191.22$CURRENT AMTPROJECT TOTAL


